



JOINT IMPLEMENTATION SUPPORT UNIT

Ministry of Justice and Constitutional Affairs and the Judiciary

Working Calendar for the months, August, September and October

~ August 2014 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6	7	8	9
10	11 Convene meeting with justice institutions on Rule of Law Priorities Document	12 Send the Rule of Law Priority Document to Stakeholders	13	14 <i>Feedback of the ROL Document received</i>	15	16
17	18 1- Revised document sent for endorsement by SDRF 2- Criteria is presented to specialized experts/ representative from the justice sector and Donor Community for Validation and further Development	19	20 <i>Distribute Progress Report Templates to stakeholders to give comments</i>	21	22	23

Joint Implementation Support Unit (JISU)

JOINT IMPLEMENTATION SUPPORT UNIT

Ministry of Justice and Constitutional Affairs and the Judiciary

Working Calendar for the months, August, September and October

24	25	26	27 1- Development of final template with explanatory note 2- Finalization of document for use in consultation rounds	28	29	30 Document finalized.
31	Notes:					

September 2014

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	4	5	6

JOINT IMPLEMENTATION SUPPORT UNIT

Ministry of Justice and Constitutional Affairs and the Judiciary

Working Calendar for the months, August, September and October

		Completed Templates sent back to JISU				
7	8	9	10	11	12	13
Documents disseminated to justice stakeholders and donor community						
14-18	15	16	17	18	19	20
Series of consultations to discuss and rank projects						
21	22	23	24-25	25	26	27
	First draft sent to justice institutions and donors		Two consultations workshops to identify missing interventions projects to drive Strategic goals			
28	29	30				
	Draft implementation plan sent justice					

JOINT IMPLEMENTATION SUPPORT UNIT

Ministry of Justice and Constitutional Affairs and the Judiciary

Working Calendar for the months, August, September and October

	institutions				
--	--------------	--	--	--	--

~ October 2014 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6 Feedback from Justice institutions and donors	7	8 Input of comments into final document finalized	9	10 MOJC sends document to PSG3 WG as an official representative of the Somali Justice Institutions	11
12	13	14	15	16	17	18

JOINT IMPLEMENTATION SUPPORT UNIT

Ministry of Justice and Constitutional Affairs and the Judiciary

Working Calendar for the months, August, September and October

~ October 2014 ~

Sun	Mon	Tue	Wed	Thu	Fri	Sat
19	20	21	22	23	24	25
26	27	28	29	30	31	Notes: